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FACILITY ORIENTATION 

 

•Restrooms 

•Water  

•Electronic devices (silent) 

•Portable Radios (off/low) 

•Introductions 
 



SCENARIO SUMMARY 

•On January 9, 2018 at approximately 0315 
hours, a heavy storm cell entered the Thomas 
Fire burn area of Santa Barbara, Montecito, and 
Carpinteria resulting in a catastrophic 
mudslide/debris flow. The slide created 3 main 
rivers of mud in the Cold Spring, San Ysidro, and 
Romero Creeks that destroyed hundreds of 
structures, wiped out the utility infrastructure, 
multiple blocked roads including US HWY 101 
and resulted in 23 deaths.  
 

 



CA US&R HISTORY  

 

 

 

La Conchita Mudslide: January 2005 



CA US&R HISTORY  

 

 

 

Montecito Mudslide: January 2018 



RTF-4 MOBILIZATION  
EXERCISE  

On January 10, 2018, RTF-4 
was participating in a 
mobilization exercise in 
Castaic from 1000-2200 
hours. 
RTF-4 was actively engaged in 
heavy breaking and breaching 
operations when the team 
was pre-alerted by Verdugo 
Fire Communications.  
 



VERDUGO FIRE  
COMMUNICATIONS CENTER 

On January 10th, at 1623 hours,  
OES notified Region 1 and 
requested CA-RTF-4 to the 
incident. 
 
VFCC was notified at 1734 
hours by Region 1. 
 
RTF-4 was dispatched at 1744 
hours from Del Valle Training 
Center to Santa Barbara. 
 
 
 

 
 



VERDUGO FIRE  
COMMUNICATIONS CENTER 



VERDUGO FIRE  
COMMUNICATIONS CENTER 

• Strengths: 

- Pre-alerted Area “C” when request came from Region 1. 

- Dispatched RTF-4 within 10 minutes from the request. 

-VFCC was evaluated on dispatching RTF-4 for Mobex 7 hours earlier. 

-RTF-4 text group was utilized with all info needed (no MDC).  

 

Areas for improvement/recommendations: 

- When  filling out ROSS order, ensure that there are 30 technical 
specialist and the RTF-4 dispatch footprint. 

- Continue to participate in quarterly RTF-4 drills and include ROSS 
order for drills.  

- Utilize RTF-4 daily roster for ROSS/personnel info (TFL/ATFL) 

- Travel route was never addressed with roads/fwy closed. 

 

  



CA US&R REGIONAL TASK  
FORCES DEPLOYED 

 
  

 

 
CA RTF 1: Marin County/XMR 

CA RTF 2: Downey/XLE 

CA RTF 3: Long Beach/XLF 

CA RTF 4: Pasadena /XLC  

CA RTF 5: Fresno/FRN 

CA RTF 6: San Bernardino County/ XSB 

CA RTF 7: Ventura County/City/OXD 

CA RTF 8: LA County/ XLB 

CA RTF 9: LA City/ XLA 

CA RTF 10: Orange County/XOR 

CA RTF 11: Bakersfield /BKF UTF 

CA RTF 12: Santa Barbara County/XSB 



RTF-4 DEPLOYMENT 
 

• Strengths: 
-Team was together at one location  
when dispatched (Castaic). 
-Team was already rostered with VFCC. 
-Team has deployment drills four  
times a year. 
-Team was warmed up from Mobex. 
-Team was well prepared and self- 
sufficient for 72 hours. 
-Team assignments were made at  
Del Valle. 
-Structural Specialist 
 

 

  

 

 



RTF-4 DEPLOYMENT 
 

• Area for improvement/recommendations: 

-Had to find a BC with STEN qualifications. 

-Encourage BC’s to take US&R Regional  

Task Force Leader. 

-Encourage all 7 agency BC’s to attend RTF-4 

quarterly drills. 

- US&R 32 didn’t have sleeping bags/cots. 

- US&R 32 had to a crew swap (internal 

 staffing needs) which delayed enroute time. 

-Entire footprint had to stop and get fuel in 

Santa Paula (1hr). 
  

  

 

 



LARGE AREA SEARCH   
 

 

 

 

On January 11, 2018 RTF-4 was 
assigned to “Carpinteria Branch” for 
large area search in Toro Canyon. 
 
Strengths: 
-BoO was set up in a great location. 
-All 5 all terrain vehicles (ATV’s) were 
used for search. 
-Four search teams were deployed. 
-Search Manager kept one TSS for 
documentation. 
 
 



LARGE AREA SEARCH   
 

 

 

 

Strengths: 
-Search Teams used GPS correctly. 
-Primary and secondary search was 
completed in the entire geographical 
area. 
-RTF-4 presented a search report to 
Division Supervisor with all of our 
findings with maps and GPS. 
-Structural Specialist assessed damaged 
structures. 
 
Area for 
improvement/recommendations: 
-Decon plan for team. 
 
 



LARGE AREA SEARCH   
 

 

 

 

On January 12, 2018 RTF-4 was 
assigned to East Branch, South 
Division for large area search in 
Montecito for the next 5 days. 
 
Strengths: 
-BoO was set up at a school parking 
lot shared with RTF-8. 
-Team briefings were conducted 
every day with objectives. 
-Seven search teams were deployed. 
-Heavy equipment was acquired. 
 
 



LARGE AREA SEARCH   
 

 

 

 

Strengths: 
-Search report were given to Division 
Supervisor. 
-K9’s were used from RTF-9. 
 
Area for 
improvement/recommendations: 
-Report findings to base camp with 
sit/stat unit. 
Request heavy equipment if needed. 
-Look into K-9 search team for RTF-4. 
 



LARGE AREA SEARCH   
 

 

 

 

On January 15, 2018 RTF-4 
was tasked with 
primary/secondary search 
(extrication) of heavily 
damaged vehicles.  
 
RTF-4 searched and located 
38 vehicles with 6 vehicles 
extracted and extricated 
using an excavator from Cal 
Trans. 



LARGE AREA SEARCH   
 

 

 

 

Strengths: 
-BoO was relocated closer 
to the operational area. 
-Search teams used GPS, 
obtained vehicle 
make/models, license plate 
and vin numbers to track 
where vehicles came from. 
-Used gators and utilities to 
transport extrication 
equipment and personnel. 
 



LARGE AREA SEARCH   
 

 

 

 

Strengths: 
-Search manager tracked all 
information and put another search 
report for Division Supervisor. All 
info was sent electronically to 
sit/stat using RTF-4 g-mail account. 
-Excavator was acquired. 
-Gulf and Charlie strike teams were 
used to continue large area search. 
-Structural Specialist assessed 
damaged structures. 

 
 

 



LARGE AREA SEARCH   
 

 

 

 

Area for 
improvement/recommendations: 
-Search teams started covering 
areas that were already searched 
duplicating the information which 
confused the Search Manager. 
-Search teams should use colored 
flagging tape to tag vehicles so it’s 
confirmed by other search teams 
that the vehicles have already 
been searched. 

 
 

 



LARGE AREA SEARCH   
 

 

 

 

 
 

 

On January 16, 2018, Five 
RTF’s had already been 
demobed from the incident. 
 
RTF-4 had completed their 
mission and covered primary 
and secondary search of the 
entire “South Division” and 
took advantage of the time 
to start decon of personnel, 
equipment, and K9’s. 



RTF-4 ORG CHART   
 

 

 

 

 
 

 

US&R REGIONAL TASK FORCE 4 
 ORG CHART 

 

 
 
 
 
 
  
 

TASK FORCE LEADER (1) 

CERWIN 
951-288-1037 

 ADVANCE TEAM PERSONNEL: 
 

TFL OR ATFL     (1) 
SEARCH MGR    (1) 
RESCUE MGR    (1) 
TSS                     (2) 
ASO   (1) 
 

ADVANCE TEAM APPARATUS: 
 

UT63              (BoO, GATOR 1, GATOR 2) 

BC3 OR U37  (TFL OR ATFL) 

ASSISTANT SAFETY OFFICER (1) 

ORTIZ 
909-957-2039 

SEARCH MANAGER (1) 

MALOUF 

909-730-2305 

RESCUE MANAGER (1) 

 

N/A 

USAR MEDIC (2) 
 

1. FETNER 
 
 

2.    MATSUMOTO 
 

TOOL & EQUIPMENT SPECIALIST (3) 
 
 
USR32: WHITE 
 
 
USR22: DAWSON 
 
 
USR106: HARVEY 

 
 

K9 SEARCH SPECIALIST (2) 
 
1. OES 
 

 

TECHNICAL SEARCH 
SPECIALIST (2) (RECON TEAM) 
 
1. PARK 
2. CLINE 

  

HAZ-MAT SPECIALIST (2)  
 
1. HARDYMENT 
2. CLARIDGE 

 

             SEARCH TEAMS  
1. LESSIS/CAFFEY/OCONITRILLO/ZUNIGA/MELBORNE 

 
2. GENOVESE/CLARIDGE/HARDYMENT/MEDINA/EDWARDS 

 
3. TWITCHELL/HARVEY/MATSUMOTO/CATE/BUCCOLA/MITCHELL 

 
4. BROWN/HERRERA/NOVELLA/FETNER/TERRY/IRWIN 

 

RESCUE TEAMS  
 

                          N/A 

HEAVY EQUIPMENT RIGGING 
SPECIALIST (1)  

IRWIN 

ASSISTANT TASK FORCE LEADER (1) 

SEPULVEDA 
323-497-4259 

STRUCTURAL SPECIALIST (1)  

MELBORNE 



INCIDENT ISSUES   
 

 

 

 

-IMT was operating the incident with a brush fire 
mentality. 
-More heavy equipment was needed on the incident. 
-RTF’s felt that a US&R Operations Chief was needed at 
the ICP. 
-RTF’s didn’t agree what was being called “secondary 
search”. 
-Search/Victim/Building markings were wrong from the 
initial action companies resulting in RTF’s to mark 
correctly. Spray painted homes not damaged. 
 

 
 



INCIDENT ISSUES 



INCIDENT ISSUES   
 

 

 

 

-RTF’s came with large apparatus (footprints) and 
incident base was unable to support the parking. 
-Incident maps didn’t correlate with what RTF’s were 
seeing in their divisions. 
-When RTF’s were relocated to different divisions, no 
intel was passed on to what was completed on the prior 
operational period causing RTF’s to start from scratch. 
-Information/location of the last point seen of victims 
was never relayed to RTF’s.  
-Soil sample results were never given to RTF’s. 
 



INCIDENT ISSUES   
 

 

 

 

-K9’s were having issues searching in mud. 
-ROSS qualifications for US&R positions differ from CICCS 
(TFL vs US&R TFL) 
-DIVS didn’t know how to utilize RTF’s. 
-Incident Support Team (IST) was needed. 
-RTF’s felt that they should’ve spiked out on the line 
because of the large footprint. 
 



INCIDENT CHALLENGES 

-Pie crust pools covered with mud 

-Man hole covers missing covered with mud 

-Fecal/urine/body fluid contaminates 

-Natural gas leaks 

-Collapsed structures 

-4 to 8 feet of mud 

- Deceased human/animals 

-Sharp objects (glass/metal/wood etc.) 
 

 



INCIDENT CHALLENGES 

-Electrical/power lines down 

-Unstable trees (snags) 

-Large to extreme rocks 

-Unstable debris piles 

-Heavy equipment  

-Street/highway access blocked with debris 
 

 



TASK FORCE LEADER 

- Footprint very large, but can be managed if known area 
we will be working. 

- RTF-4 were pre-deployed to MobEx– not realistic, with 
this deployment, not an issue. 

- All US&R’s should have UHF and VHF portable and 
mobile. 

- Having equipment related to mud – waders, rubber 
boots, disposable cover-all’s. 

- Deployment was receptive to flexibility within incident, 
but at times needed to re-establish objectives within 
operational needs and equipment limitations. 
 

 

 



TASK FORCE LEADER 

- RTF-4 needs to operate within the incident if set up 
i.e.: fuel, meals, supply. 

- Base camp could not handle the foot print of all 
resources within base camp, off base housing 
resulted. 

- RTF-4 used U-TAC as coms and incident 
communication plan wanted all RTF’s on VHF.  Area C 
units need to be reminded outside Area C, we cannot 
use our direct channels (Example Red 10).  
- Advanced teams were discussed but not needed 
based on incident operational period. 
 

 

 



TASK FORCE LEADER 

- Travel- known to have access problems- should’ve given 
us instructions on how to access area through closed 
freeway/roads.  TFL called OES and received information 
necessary to enter area.  Should have come from incident 
base/dispatch. 

- Having a base set up or forward BOO really makes a 
difference.  Even better would be to leave resources in 
this area, if secure and not working 24 hour ops.  Set up 
for next ops would be quicker and less work on the 
crews. 

- On an incident like this or earthquake, each RTF should 
have a back hoe, dump truck and dozer assigned to them 
for quicker access to area search. 
 



ASSISTANT TASK FORCE  
LEADER 

-Made team assignments at Del Valle. 

-Ensured that the operational objectives where being 
met. 

-Supervised Search Manager and ASO (No RM). 

-Acquired heavy equipment/K9’s. 

-Food/Water/Logistics 

-ICS 213 and 214 for the team. 

-Law enforcement contact. 

-Communications with team. 



ASSISTANT TASK FORCE  
LEADER 

- Scouted for additional assignments throughout 
division. 

- Team Welfare/Rehab 

- Decon location 

- Public Relations  

- Turned in search reports to Division Supv/Sit Stat. 

- Built relationships with other RTF’s. 

- PAS & GLN have to send TWO Captains. 

- Kept the team motivated. 



ASSISTANT SAFETY OFFICER 

- Worked with Division Safety Officer. 

- Scouted out safety hazards and made them known 
to team. 

- Communicated with ATFL on safety hazard findings. 

- Appropriate PPE for mud environment  

- Accountability of team 

- Decon Plan 

- Poison oak (US&R22 personnel) 

 

 



SEARCH MANAGER 

-Coordinated search activities 
-Used a scribe/logistics  
-Team cohesiveness 
-Attitudes  
-Willingness to work/adapting  
-Good Coms with Search Team Leaders 
- Technical Search Specialist skills  

- Large area search 
- Gps 
- Mapping 

 

 

 



 TEAM LEADERS & 
PERSONNEL 

-Team was safely aggressive. 

- ICS was used correctly. 

- Uniformity (patches, helmets, t-shirts) 

- TFL must have US&R TFL class. 

- Zero communication from incident base on what 
roads were closed. 

- Consider a modified advance team/recon to scout a 
location for BoO. 

- BoO worked great. 

 

 

 

 

 



 TEAM LEADERS & 
PERSONNEL 

-ATFL had a thorough knowledge of how to utilize 
team. 

-Great having E701 bringing up the rear of footprint 
when traveling. 

-Lose the department patches on deployment as we 
are ONE team. 

- Search teams were divided up perfectly. 

- Gulf and Type 3 Strike Teams were very helpful. 

- UTV’s and 4x4 vehicles were a must! 
 

 

 

 



INCIDENT PHOTOS 



INCIDENT PHOTOS 

 



INCIDENT PHOTOS 

 



INCIDENT PHOTOS 

 



INCIDENT PHOTOS 



INCIDENT PHOTOS 

 



INCIDENT PHOTOS 

 



INCIDENT PHOTOS 



INCIDENT PHOTOS 

 



INCIDENT PHOTOS 

 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 

 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



INCIDENT PHOTOS 



CA-RTF-4 MONTECITO 



CA-RTF-4 FOOTPRINT 



CA-RTF-4 DEMOB 



CONCLUSION 

 

• This was the first deployment for RTF-4 and the entire 
RTF system since the program was developed in 2005.  

•Many lessons were learned from this incident 
(challenges/issues). 

• RTF-4 and other RTF’s worked great together. 

• RTF-4 Deployment policy was put to the test and 
worked- 3 USAR calls in Area C while RTF-4 was 
deployed (US&R51 & US&R 71). 

• RTF-4 deployment quarterly drills have paid off 
(training). 7 agencies truly working as ONE. 

• RTF-4 logistics trailer is needed and in the works. 

 

 



CONCLUSION 

 

•Montecito can’t receive more than .5 inches of rain. 

•Staffing plan for next rain event for Montecito will 
be: 6 US&R RTF’s, 2 SF/S&R, 4 Type 1 ST, 4 Type 3 ST, 
8 Gulf ST, HEQ, and IMT. 

•Ojai has been deemed for imminent 
mudslide/debris flow.  

•RTF-4 must remain in a state of readiness.  

 

 

 



RTF-4 EXECUTIVE BOARD 

•PAS Batt Chief AC Brown- RTF-4 Program Manager 

•PAS Captain Robert Sepulveda- RTF-4 Coordinator 

•MPK Captain Richard Tullius- US&R Coordinator 

•ARC Captain Joe Herrick- US&R Coordinator 

•SGB Batt Chief Newton Ong- US&R Coordinator 

•ALH Captain Mike Brown- US&R Coordinator 

•GLN Engineer Dan Claridge- US&R Coordinator 

•MRV Captain Chris Huson/Engineer Alex Arellano- 
US&R Coordinator 
 



QUESTIONS? 


